
Libby Asbestos Project, Operable Unit 1 

Change / Modification Log 

Item N 
Drawing 

No. 
Description 

Approved 
Y / N 

Date 

001 C9 
Approval for USAGE to direct the installation of the SWPPP and 
modifiy the installation as needed without approval of the City of Libby. 

Y 
Verbal: 9/29/11 Written: 

10/4/11 

002 C4 Tree removal and relocation of rock detention basin Y 10/4/2011 

003 C4 Correction of Elevation Point 410, Cad Glitch Y 10/12/2011 

004 
Sht D2, 
Detail D 

Change to accommodate the storm water sumps which will be 
installed by the City. The removal contractor will excavate the locations 
(field determination) for the City's installation according the the City's 
available materials. 

Y 10/12/2011 

005 C6A 
Relocate the sump from from the ENE, approximately 37' off of the 
NE Corner of the DTSAR building, in the new roadway to a field 
determined location, approximately SSW 10'. 

Y 10/12/2011 

006 
Sht D2, 
Detail B 

Change, the road sub-base materials from 6" of 3/4" minus crushed 
base course over 8" of 3" minus sub-base material, to 10" of 3/4" 
minus sub-base over at leaast 8" of 3" minus sub-base material. 

Y 10/12/2011 

007 
Sht D1, 

Section 3 

Parking areas sub-grade materials, the removal contractor will ensure 
a minmum thickness of 8" of 3/4" minus base course cap over the 
subgrade material that may be either 8" of 3/4" minus crushed or 3" 
minus fill sub-base for a total of 18" thiskness. 

Y 10/12/2011 

008 Sht C4 

Retain existing trees, large conifers, along the west boundary of Area 
1. The trees were not shown on the plans. The parking area along the 
western perimter of the site is to be adjusted to accommodate the 
trees. 

Y 10/12/2011 

009 n/a Surveyor's elevation corrections. Y 10/12/2011 

010 n/a 
Tree removal, remove cottonwood trees at SW corner of Area 1 due to 
visibly high vermiculite/tremolite. 

Y 10/12/2011 

011 
Sht(s) C6, 
C6A & Sht 

D2, Detail B 
Add shoulders at 2 location along new roadway. Y 10/17/2011 

012 
Sheet C6A & 
D1, Section 1 

Change from top soil to 3/4" minus crush at rear of 
DTSAR Building 

Y 10/18/2011 

013 

014 

015 

016 



• 
HONCTAPO 

• 
OU1 Design Change and Modification Sheet: 
Change/Modification # 	012 	 

This form is used to document changes and modification to the approved plans. 

This form will be kept with the official Quality Control Site Plan. 

Date Initiated: 10/15/11 Date Executed: 

 

    

Property ID: Operable Unit 1 (Area 1) 

 

Design Change / Modification Description: 

At the request of Search and Rescue representative Ms. Susan Ague, the area at the 

rear/west of the David Thompson Search and Rescue Building is to be changed from 

top soil to 3/4" minus crush material. See Sheet C6A and Sheet Dl, Section 1 (Seed 

restoration Section) of the Final OU1-Remsdial Action Plans, dated September 

2011. 

Changes marked on Quality Control Plans? Yes 	 No  

Signatures: 

Approved: 

USACE or EPA: 

City of Libby: 

Acknow dged: 

CQC: 

TQA:  _  

Date: 10/60 

Date: /9/41.2 co /,/ 

Date: I 

Date: 1048 -  I  I 
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